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BOTSWANA - BOTASH REFURBISHMENT PROJECT 2023 - SALT PLANT - Rev 
01 - Update:- 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

KEY MILESTONES:

Washing Salt Line -
Drying and Milling Plant start up -
Supplementary Crusher Start up -
Coarse Salt Bagging -
Fine Salt Bagging          -

PLANNED:

26-May-2023
24-May-2023
23-May-2023
24 May 2023
24-May-2023

Variance % :- -8.24%

Planned Incrementle %:- 1.38%
Actual Incrementle %:- 5.00%
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SOLAR PONDS:- Rev 01 - Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Variance % :- -4.48%

Planned Incrementle %:- 0.52%
Actual Incrementle %:- 1.00%

Discipline Completion dates:
Operations
Mechanical

PLANNED:
05-May-2023
21-May-2023
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SALT WASHING:- Rev 01 - Update 22  May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Discipline Completion dates:
Operations
Electrical
Instrumentation
Civils
Mechanical works

PLANNED:
04-May-2023
12-May-2023
14-May-2023
19-May-2023
21 May 2023

Variance % :- -6.79%

Planned Incrementle %:- 0.41%
Actual Incrementle %:- 6.00%
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SALT DRYING & MILLING:- Rev 01 - Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Discipline Completion dates:
Operations
Instrumentation
Mechanical works
Electrical

PLANNED:
13-May-2023
13-May-2023
23-May-2023
23-May-2023

Variance % :- -4.73%

Planned Incrementle %:- 02.82%
Actual Incrementle %:- 07.00%
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COURSE SALT STORAGE & BULK LOADING:- Rev 01 - Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Variance % :- -10.00%

Planned Incrementle %:- 0.00%

Discipline Completion dates:
Operations
Electrical

PLANNED:
05-May-2023
17-May-2023
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COARSE SALT STORAGE & BULK LOADING:- Rev 01 - Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Variance % :- -4.00%

Planned Incrementle %:- 0.32%
Actual Incrementle %:- 1.00%

Discipline Completion dates:
Operations
Elecrtrical
Mechanical works

PLANNED:
08-May-2023
13-May-2023
19- May-2023
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SALT DRYING & MILLING:- Rev 01 - Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Discipline Completion dates:
Operations
Mechanical works

PLANNED:
05-May-2023
22-May-2023

Variance % :- -35.70%

Planned Incrementle %:- 2.07%
Actual Incrementle %:- 8.00%
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PRE PACKS & PACKAGING:- Rev 01 -Update 22 May 2023 

Planned % Actual % Planned Incremental Actual Incremental

Discipline Completion dates:
Instrumentation

PLANNED:
19-May-2023

Planned %:- 0.00%
Actual %:- 00.00%
Variance % :- 00.00%

Planned Incrementle %:- 00.00%
Actual Incrementle %:- 00.00%


