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Washing Salt Line - A 26-May-2023 _--
Drying and Milling Plant start up - A 24-May-2023 e
Supplementary Crusher Startup - A 23-May-2023 - 7
Coarse Salt Bagging - /\ 24 May 2023 e
Fine Salt Bagging - A 24-May-2023

Variance % :- -7.00%

Planned Incrementle %:- 0.00%

Actual Incrementle %:-  1.00%
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SOLAR PONDS:- Rev 01 - Update 24 May 2023
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. SALT WASHING:- Rev 01 - Update 24 May 2023
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SALT DRYING & MILLING:- Rev 01 - Update 24 May 2023
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COURSE SALT STORAGE & BULK LOADING:- Rev 01 - Update 24 May 2023
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——B—  COARSE SALT STORAGE & BULK LOADING:- Rev 01 - Update 24 May 2023
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B SALT DRYING & MILLING:- Rev 01 - Update 24 May 2023
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PRE PACKS & PACKAGING:- Rev 01 -Update 24 May 2023
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