



Drafted by: Slingshot Consultancy
STATUS DATE: 21-May-23




SALT PLANT SHUTDOWN PLAN - Wed May 03 - Tue May 23, 2023 - FINAL
21 May 2023

FINAL EXECUTION DOCUMENT



Rev 01 - Update:- 21 May 2023

[illegible]

LOOK AHEAD SCOPE OF WORKS	POSSIBLE RISKS	MITIGATIONS ON RISKS
Line 6	Railing works	
PS7, ST1 & 2 Insp flush line		
T-Brine Line & Valves	Critical - Supports delivery	Close monitoring
ST1 & 2(N&S) Remove & Overhaul pumps		
Road hopper pump & Pipes lines		
Vibrating feeders & Scalping screen	Repairs	Prioritise
Discharge belt & Yard feed conveyors		
Single Boom stackers		
Side Arm reclaimer		
Wash Tanks		
T-Brine heat exchanger pipes	Critical	Close monitoring
Bucket elevator		
#1, 2 & 3 Wash Tanks - Rubber linings		
Electrical maint - Cyclone Pumps		
Coal handling conveyors structures	Sandblasting	Proper interface with others
Salt & Drying - cleaning silos 1, 2, 3		
Salt screens		
Feed conveyors		
Vibrator Distributors		
Coarse & Milles Salt Plant cleaning		
Civils - Raod hopper works		