



Drafted by: Slingshot Consultancy
STATUS DATE: 27-May-23

BOTSWANA - BOTASH REFINEMENT PROJECT 2023 - SALT PLANT -
Rev 01 - Update:- 27 May 2023

KEY MILESTONES:

- Washing Salt Line - 26-May-2023
- Drying and Milling Plant start up - 24-May-2023
- Supplementary Crusher Start up - 23-May-2023
- Coarse Salt Bagging - 24 May 2023
- Fine Salt Bagging - 24-May-2023

PLANNED:

- 26-May-2023
- 24-May-2023
- 23-May-2023
- 24 May 2023
- 24-May-2023

Variance % :- -4.00%

Planned Incremental %:- 0.00%

Actual Incremental %:- 0.00%

96.00%

100.00%

Planned % Actual % Planned Incremental Actual Incremental

[illegible]