




Drafted by: Slingshot Consultancy
STATUS DATE: 28-May-23

D	Asset code	Task Name	% Compl	Duration	Start	Finish
0		SHUTDOWN PLAN - SALT PLANT 2023	98%	223.5 hrs	Wed 03/05/23	Wed 24/05/23
2		Salt Plant works complete	0%	0 hrs	Wed 24/05/23	Wed 24/05/23
289	26A2	SALT WASHING	97%	205.75 hrs	Wed 03/05/23	Mon 22/05/23
298		MECHANICAL	97%	205.75 hrs	Wed 03/05/23	Mon 22/05/23
1030		ELECTRICAL	83%	68.25 hrs	Sat 06/05/23	Fri 12/05/23
1572	26B2	SALT DRYING & MILLING	99%	223.5 hrs	Wed 03/05/23	Wed 24/05/23
1603		MECHANICAL	99%	210.75 hrs	Wed 03/05/23	Mon 22/05/23
2864	41B2	COARSE SALT STORAGE & BULK LOADING	92%	149 hrs	Wed 03/05/23	Wed 17/05/23
3170	41C2	COARSE & MILLED SALT BAGGING	98%	171.25 hrs	Wed 03/05/23	Fri 19/05/23
3177		MECHANICAL	98%	160.5 hrs	Wed 03/05/23	Thu 18/05/23
3636	41C2	COARSE & MILLED SALT LOADING	91%	158.5 hrs	Wed 03/05/23	Wed 17/05/23
3643		MECHANICAL	90%	158.5 hrs	Wed 03/05/23	Wed 17/05/23

[illegible][illegible]