



Botswana Ash (Pty) Ltd

KEY MILESTONES:

- Washing Salt Line -
- Drying and Milling Plant start up -
- Supplementary Crusher Start up -
- Coarse Salt Bagging -
- Fine Salt Bagging -

PLANNED:

- 26-May-2023
- 24-May-2023
- 23-May-2023
- 24 May 2023
- 24-May-2023

Variance % :- -2.00%

Planned Incrementle %:- 0.00%

Actual Incrementle %:- 0.00%

98.00%

100.00%

Planned %

Actual %

Planned Incremental

Actual Incremental

[illegible][illegible]