



ID	Asset Code	Works order	Task Name	Duration	Start	Finish	
1			BOTSWANA - BOTASH REFURBISHMENT PROJECT 2023 - UTILITY PLANT	222.75 hrs	Sun 30/04/23 14:00	Mon 22/05/23 16:45	
2			PROJECT MILESTONES	198.75 hrs	Wed 03/05/23 07:00	Mon 22/05/23 16:45	
3			Project Access Milestones	198.75 hrs	Wed 03/05/23 07:00	Mon 22/05/23 16:45	
4			Start of Utility Plant outage	0 hrs	Wed 03/05/23 07:00	Wed 03/05/23 07:00	
5			Completion of Utility Plant outage	0 hrs	Mon 22/05/23 16:45	Mon 22/05/23 16:45	
6			Access dates	29 hrs	Wed 03/05/23 07:00	Fri 05/05/23 17:00	
24			Completion dates	40 hrs	Thu 18/05/23 16:45	Mon 22/05/23 16:45	
39			SOLAR PONDS COOLING WATER LINE	108.75 hrs	Mon 08/05/23 07:00	Thu 18/05/23 16:45	
55	AREA 30A		FLUE GAS DESULPHURISATION	198.75 hrs	Wed 03/05/23 07:00	Mon 22/05/23 16:45	
420	AREA 30B		MEA SYSTEM ABSORPTION	130.25 hrs	Mon 08/05/23 07:00	Sun 21/05/23 07:15	
609	AREA 30C		MEA SYSTEM STRIPPING	183.25 hrs	Wed 03/05/23 07:00	Sun 21/05/23 10:15	
764	AREA 30D		MEA SYSTEM RECLAIMER	105.5 hrs	Fri 05/05/23 17:00	Tue 16/05/23 11:30	
872	AREA 53A		# 1 BOILER	218.75 hrs	Sun 30/04/23 14:00	Mon 22/05/23 11:45	
1784	AREA 53A		# 2 BOILER	210 hrs	Sun 30/04/23 14:00	Sun 21/05/23 14:00	
2537			COAL HANDLING PLANT	157.75 hrs	Fri 05/05/23 09:00	Sat 20/05/23 17:45	
2582	AREA 53A		BOILER PLANT COMMON	197 hrs	Wed 03/05/23 08:00	Mon 22/05/23 16:00	
2779	AREA 55A		WATER TREATMENT PLANT (DEMIN PLANT)	199 hrs	Tue 02/05/23 11:00	Mon 22/05/23 10:00	
3134			INSTRUMENT AIR COMPRESSOR SYSTEM	160.75 hrs	Wed 03/05/23 07:00	Fri 19/05/23 07:45	
3167	AREA 53C		STEAM AND CONDENSATE SYSTEM	161.5 hrs	Thu 04/05/23 13:00	Sat 20/05/23 14:30	
3407	AREA 85A		TURBINE	156 hrs	Fri 05/05/23 17:00	Sun 21/05/23 12:00	
3665	AREA 85B		MV RETICULATION	106 hrs	Mon 08/05/23 10:00	Thu 18/05/23 17:00	
4461	AREA 85C		LV RETICULATION	61.25 hrs	Thu 11/05/23 17:30	Thu 18/05/23 07:45	



ID	Asset Code	Works order	Predecessors	Shutdown day	Key Milestones	Discipline	Resource Names							
								16/04	23/04	May 30/04	07/05	14/05	21/05	June 28/05
1														
2						Milestones								
3						Milestones								
4						Milestones								
5			25,26,27,28,2			Milestones								
6						Milestones								
24						Milestones								
39														
55	AREA 30A			Day 5										
420	AREA 30B													
609	AREA 30C													
764	AREA 30D													
872	AREA 53A													
1784	AREA 53A													
2537						Mechanica								
2582	AREA 53A													
2779	AREA 55A													
3134						Mechanica								
3167	AREA 53C													
3407	AREA 85A													
3665	AREA 85B													
4461	AREA 85C													